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2C Roadway Program Appropriation

| $50,000,000.00 | $45,130,617.24 | $45422,361.25 | $3,960,09093 |[$ - [$ - [|$ - | $3,960,090.93 $41,462,270.32 8.72%

2C Overlay Program

Budget

Original 2018
Budget

Original 2018
Budget

$ 27,801,432.43

City of Colorado Springs Quarterly Report
2C Funded Roadway Overlay and Concrete Repair Programs

2018 1st QUARTER REPORT

Modified 2018
Budget

Modified 2018
Budget

$ 27,801,432.43

1st Quarter
Expenditures

1st Quarter
Expenditures

2nd Quarter
Expenditures

2nd Quarter
Expenditures

3rd Quarter
Expenditures

3rd Quarter
Expenditures

4th Quarter
Expenditures

4th Quarter
Expenditures

Total YTD
Expenditures

Total YTD
Expenditures

Remaining Dollars

Remaining Dollars

$ 27,801,432.43

% Expensed

% Expensed

Martin Marietta Materials Invoiced

$ 14,332,412.98

$ 14,332,412.98

$ 14,332,412.98

Schmidt Construction Invoiced

2C Concrete Program

Budget

$ 13,469,019.45

Original 2018
Budget

10,782,940.81

$ 13,469,019.45

Modified 2018
Budget

11,074,684.82

1st Quarter
Expenditures

$ 2,766,945.47

2nd Quarter
Expenditures

3rd Quarter
Expenditures

4th Quarter
Expenditures

Total YTD
Expenditures

2,7166,945.47

$ 13,469,019.45

Remaining Dollars

8,307,739.35

% Expensed

24.98%

AA Construction

3,666,199.88

5,851,238.88

$ 1,444,900.28

1,444,900.28

4,406,338.60

24.69%

Blue Ridge Construction

1,617,441.12

1,252,259.09

$ 283,769.54

283,769.54

968,489.55

22.66%

CMS of Colorado Springs

646,976.45

466,097.20

250,082.98

250,082.98

216,014.22

53.65%

DRX Construction

1,293,952.89

749,073.94

330,092.87

330,092.87

418,981.07

44.07%

Even-Priesser

1,940,929.35

1,364,592.27

223,271.89

223,271.89

1,141,320.38

16.36%

Trax Construction

2C Program Staff and Indirect Expenses

Budget

1,617,441.12

Original 2018
Budget

6,546,244.00

1,391,423.44

Modified 2018
Budget

6,546,244.00

234,827.91

1st Quarter
Expenditures

$ 1,193,145.46

2nd Quarter
Expenditures

3rd Quarter
Expenditures

4th Quarter
Expenditures

234,827.91

Total YTD
Expenditures

1,193,145.46

1,156,595.53

Remaining Dollars

5,353,098.54

16.88%

% Expensed

18.23%

AECOM Inspection and Testing

5,806,244.00

5,806,244.00

$ 1,053,393.37

1,053,393.37

4,752,850.63

18.14%

Administrative Staff

350,000.00

350,000.00

$ 75,251.11

75,251.11

274,748.89

21.50%

Inspector Staffing

50,000.00

50,000.00

50,000.00

0.00%

Rampart Surveys, Inc

75,000.00

75,000.00

15,000.00

60,000.00

20.00%

Vivid Engineering

130,000.00

130,000.00

$
$ 15,000.00
$ 46,688.66

46,688.66

83,311.34

35.91%

Indirect Expenses: Tree trimming, stump grinding and
removal, office supplies, inspection supplies, paint,
GIS mapping supplies, computer equipment.

Overlay Program

Overlay Program (Tons)

Lane Miles of Overlay

Concrete Repair Program

Installed Curb and Gutter (LF)

Miles of Curb and Gutter

Installed Sidewalk (SgFt)

Number of New Pedestrian Ramps

Number of Retrofitted Pedestrian Ramps

Number of Cross Pans

135,000.00

135,000.00

2,812.32

Measurements for 2C Funded Roadway Overlay and Concrete Repair Programs

Comments

The city has awarded two paving
contracts.

Comments

The City has awarded six concrete
contracts. Concrete repair is
completed ahead of overlay projects.

1st Quarter
Quantities

2nd Quarter
Quantities

3rd Quarter
Quantities

4th Quarter
Quantities

2,812.32

Total Quantities

1st Quarter
Quantities

24,577.50

2nd Quarter
Quantities

3rd Quarter
Quantities

4th Quarter
Quantities

Total Quantities

24,577.50

4.65

4.65

49,484.00

49,484.00

15.00

15.00

194.00

194.00

34.62

34.62

132,187.68

Status

2.08%

Overlay Program complete.

Pre-Overlay Concrete Program is complete.




